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A 20* down payment on the $85K City. Light installation and connection charge
will be due before they start work on the new substation supply. - -'

After the first four wefd joints were accepted by AGCW the burner tunnel was
. installed. Significant progress has occurred in the erection of the burner
buildings and the baghouse steel. They have puffed off the Stacker/Reclaimer
whife Robbing researches some problems they are having. Transfer Towers 1 &
2 were erected and the #7 foundation is being formed. The Loeshce Miff
building continues to progress as is air plumbing within the blending silos.
The Truck Dump is being readied for gunnite of the waffs. The electrical
contractor has submitted his work schedule to Baugh, whife they continue
duct bank and work on conduit runs. No raceway has been received yet. The
office is essentially done except for linoleum. We expect an acceptance tour on
the 19th. The sewer system was powered up and is running. Power should be
available to the office building tonite.

Washington Natural Gas wiff connect the gas meter next week.

We took delivery on a 185 CFM die'se! air compressor and turned it over to
Baugh on a rental basis.

Rosemarie will investigate direct mailing of insurance cfaims to Overland Park.
You recall in the pre-computerization days, OP requested we accumulate all
cfaims untif the deducibfe was met. This created a fair amount of bookkeeping
on our end. If this is not now the case, employes shoufd be abfe to send their
cfaims directfy, eliminating a lot of work here.

Our work has stopped on the Cycfonaire project. Aff business is being
referred to LSNW.

John McFaddin of Penta Engineering and George Wells visited during the week.

/ wiff be on vacation for the next two weeks. Dan will handfe my
responsibilities,™ my absence. Next week the Project Progress Meeting wiff
be hefd. Muon will afso be done in preparation for the office move on 9/3.
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